SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:33PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 415 Const Calendar Day: 715 Date: 24-Aug-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 26-Aug-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 18 meters , & work on
the struts & facade at 23 meters . They started at 7:00 AM.

Augie & Kevin had to work on the barge rigging materials to the site & they had to work with the other
crews on the erection.

Tony , Casey, Richard , & Scott had to work on the facade & struts erection on the 23 meters .
Crews had to erect the North & South facade & struts .

Scott flew the facade bottom plate for the North side & set it on the 13 meters diaphragm at 7:20 AM.
Crews started on the North fagade bottom plate at 8:10 AM. Then, side plates , North strut & top plate .
Following the same procedures as previous erections crews were done with the North side at 2:00 PM.

After that , crews had to erect the South side facade & strut . They started at 2:15 PM. They were
done at 4:50 PM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the struts at 18 meters .
Crews had to install the remaining bolts on the North strut .

Barry & Carlos had to work inside the South tower shaft on the South & West struts . Crews had to
place the washers & nuts , snug , mark 1/2 turn , & pretension the bolts. They started at 7:20 AM. Crews
were done at 1:40 PM.

After that , crews had to work inside the North tower shaft on the North strut . They had to snug ,
mark 1/2 turn , & pretension the bolts . Crews had to reroute the air & power lines , mobilize their tools &
equipments . They started on the North strut at 2:30 PM.

Michael & Ryan had to work on the South strut . Michael had to work inside the East tower shaft . He
had to place the washers & nuts , snug , mark 1/2 turn , & pretension the bolts . He started at 8:00 AM. He
was done at 12:15 PM.

After that , he had to work on the West strut inside the West tower shaft . Michael had to snug , mark
for 1/2 turn , & pretension the bolts . He started at 1:15 AM.

Ryan had to work in the fagade box . He had to snug , mark 1/2 turn , pretension the bolts , &
pretension the bolts on the lower flanges from the heads using the Enerpac high torque machine . He
started at 8:30 AM. He was done at 11:00 AM.

After that , Obra, Ryan, Salvador , & | had to test 10% of the bolts on the South struts using the
Enerpac high torque machine . Crews were done at 11:20 AM. One bolt failed . Crews had to touch it up

Then , Ryan , Dustin , & Pablo had to pull the angles from the inner West & North struts , fly , & set
them on the boat to be taken to pier 7 . Crews were done at 1:10 PM.
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Dustin & Pablo had to work inside the West fagade box on the West struts . Crews had to install the
remaining bolts on the outer strut , & on the inner strut with the South tower shaft , snug , mark 1/2 turn , &
pretension the bolts . Crews started at 8:00 AM. They were done at 1:45 PM.

After that , crews had to snug & pretension the bolts from the heads on the bottom flanges using the
Enerpac high torque machine . They started at 1:50 PM. Crews were done at 4:00 PM.

Then , crews had to test 10% of the bolts . They were done at 4:20 PM. One bolt failed . Crews had to
touch it up .

Finally , crews had to work on the North strut . They had to test 10% of the bolts on the East side of
the strut , top & bottom flanges on the West side f the strut , snug & pretension the bolts from the heads on
the bottom flanges using the Enerpac high torque machine . They started at 4:30 PM.

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at
5:10 PM.

04-0120F4 Bid Item: 053 T-L01-DNW.053 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
001426 Marine, Barge, Crane Barge 1 No
800 020 000 0.0 []
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